
ID % Complete Task Name Duration Start Finish Predecessors

1 77% eSMR Re-Design 178 days 12/5/2007 8/8/2008

2 77% Level 2: Usable Data 178 days 12/5/2007 8/8/2008

3 100% Analysis 32 days 12/5/2007 1/17/2008

4 100% Develop Business Requirements 26 days 12/5/2007 1/9/2008

5 100% Review Requirements with Team 1 day 1/16/2008 1/16/2008

6 100% MILESTONE: Sign-off on Requirements 0 days 1/17/2008 1/17/2008

7 100% Design 23 days 1/18/2008 2/20/2008

8 100% Create Mock Ups 4 days 1/18/2008 1/23/2008 6

9 100% Deploy Mock-up Screens to Development Site 1 day 1/22/2008 1/22/2008

10 100% Review Design 15 days 1/23/2008 2/12/2008 9

11 100% Meet to Discuss Mock-up Screens 1 day 2/13/2008 2/13/2008 10

12 100% Resolve Issues to Design Mock-ups 4 days 2/14/2008 2/19/2008 11

13 100% MILESTONE: Sign-off on Design 0 days 2/20/2008 2/20/2008 12

14 100% Technical Approach 22 days 2/20/2008 3/21/2008

15 100% Develop Tech Approach 14 days 2/21/2008 3/11/2008 13

16 100% Develop Requirements Testing Matrix 8 days 2/20/2008 2/29/2008 13

17 100% Submit Tech Approach 1 day 3/12/2008 3/12/2008 15

18 100% Meet to Discuss Tech. Approach 1 day 3/13/2008 3/13/2008 17

19 100% Review by DIT 5 days 3/14/2008 3/20/2008 18

20 100% MILESTONE: Sign-off on Technical Approach 0 days 3/21/2008 3/21/2008 19

21 100% Build 11 days 3/24/2008 4/7/2008

22 100% Code Application to Perform Business Requirements 11 days 3/24/2008 4/7/2008 20

23 70% Implementation 70 days 4/8/2008 7/14/2008

24 100% Prototype Release 25 days 4/8/2008 5/12/2008

25 100% Deploy to Special Task Order Environment 1 day 4/8/2008 4/8/2008 22

26 100% Demonstration from Developers to eSMR User Group 1 day 4/9/2008 4/9/2008 25

27 100% Obtain feedback from eSMR User Group 4 days 4/10/2008 4/15/2008 26

28 100% Resolve Issues from Prototype Release 18 days 4/16/2008 5/9/2008 27

29 100% Obtain feedback from eSMR User Group 18 days 4/16/2008 5/9/2008 27

30 100% Test Issue Resolution 1 day 5/12/2008 5/12/2008 28

31 100% MILESTONE: Sign-off on Prototype Release 0 days 5/12/2008 5/12/2008 30

32 44% Integrated Test Release 43 days 5/13/2008 7/10/2008

33 100% Deploy to Integrated Test Environment 1 day 5/13/2008 5/13/2008 31

34 100% Demonstration from Developers to eSMR User Group 1 day 5/14/2008 5/14/2008 33

35 100% Perform Requirements Test Matrix 5 days 5/15/2008 5/21/2008 34

36 100% Obtain feedback from eSMR User Group 1 day 5/22/2008 5/22/2008 35

eSMR User Group Project Schedule

Current As Of: 6/9/2008 Page 1  of 2 eSMR_usergroup_sched_080619.mpp 



ID % Complete Task Name Duration Start Finish Predecessors

37 100% Resolve Issues from Test Release 5 days 5/23/2008 5/29/2008 36

38 100% Test Issue Resolution 4 days 5/30/2008 6/4/2008 37

39 100% Deploy to Integrated Test Environment 1 day 6/5/2008 6/5/2008 38

40 100% Demonstration from Developers to eSMR User Group 1 day 6/6/2008 6/6/2008 39

41 0% Perform Requirements Test Matrix 5 days 6/9/2008 6/13/2008 40

42 0% Obtain feedback from eSMR User Group 1 day 6/16/2008 6/16/2008 41

43 0% Resolve Issues from Test Release 5 days 6/17/2008 6/23/2008 42

44 0% Test Issue Resolution 13 days 6/24/2008 7/10/2008 43

45 0% MILESTONE: Sign-off on Test Implementation 0 days 7/10/2008 7/10/2008 44

46 0% Production Release 2 days 7/11/2008 7/14/2008

47 0% Deploy to Production Environment 1 day 7/11/2008 7/11/2008 45

48 0% Perform Requirements Test Matrix 1 day 7/14/2008 7/14/2008 47

49 0% MILESTONE: Sign-off on Production Implementation 0 days 7/14/2008 7/14/2008 48

50 0% MILESTONE: Sign-off on Development Complete 0 days 7/14/2008 7/14/2008 48

51 0% Training 20 days 7/14/2008 8/8/2008

52 0% Demonstrate Completed Task Order to eSMR User Group 20 days 7/14/2008 8/8/2008 47
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